
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

  SEPTEMBER 9, 2003   
  
  
FROM:  KEN A. MILLER, Director 
  Department of Public Works - Transportation 
 
SUBJECT: AMENDMENTS NO. 1 AND NO. 2 TO AGREEMENT NO. 01-055, COUNTY 

CONTRACT NO. 01-279, WITH SAN BERNARDINO ASSOCIATED 
GOVERNMENTS TO CONSTRUCT LAKE GREGORY SCENIC WALKWAY 

 
RECOMMENDATION:       
 
1)  Ratify the action by the Chairman of the Board of Supervisors approving Amendment No. 

1 to Agreement No. 01-055, County Contract No. 01-279, with San Bernardino Associated 
Governments (SANBAG), to extend the completion date for the construction of a scenic 
walkway around Lake Gregory in the Crestline area from September 30, 2002 to October 
31, 2003. 

 
2)  Approve amendment No. 2 to Agreement No. 01-055, County Contract No. 01-279, with 

SANBAG, to further extend the completion date for the construction of a scenic walkway 
around Lake Gregory in the Crestline area from October 31, 2003 to February 29, 2004. 

 
BACKGROUND INFORMATION:  On April 24, 2001, the Board approved Cooperative 
Agreement No. 01-055, County Contract No. 01-279, between the County and SANBAG in order 
to receive Transportation Enhancement Activities (TEA) funds in the amount of $1,009,366 to 
construct a Scenic Walkway around Lake Gregory.  The project, which the County is the lead 
Agency, was originally expected to be completed by September 30, 2002.  Due to unanticipated 
delays, the project was not completed by that time, therefore SANBAG amended this agreement 
on December 4, 2002, asking for only the Chairman’s signature for approval, to extend the 
completion date from August 2002 to October 31, 2003.  However, delays in completing and 
approving the federal environmental requirements have further extended the project beyond the 
October 31, 2003 date specified in the amended agreement under Exhibit “C.”  This second 
amendment would extend that date to February 29, 2004.  It was recommended by County 
Counsel that the Board of Supervisors ratify the Chairman’s previous action approving 
amendment No. 1 to this agreement.  The TEA funds for this project have been obligated by 
SANBAG and extending the project’s completion date does not jeopardize this funding. 
 
REVIEW BY OTHERS:  This item was reviewed by Deputy County Counsel Charles S. Scolastico 
on August 27, 2003, by Tom Potter of Regional Parks on August 13, 2003 and by the County 
Administrative Office (Tom Forster, Administrative Analyst) on August 27, 2003.  
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FINANCIAL IMPACT:   There is no financial impact resulting from this amendment.  Approval of this 
action extends the completion date for this project.  The cost of the project is being financed by the 
$1,009,366 of TEA funds in accordance with County Contract No. 01-279. 

 
SUPERVISORIAL DISTRICT(S):  2nd 
 
PRESENTER:  Ken A. Miller, 387-7906 
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